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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year restoration program for an
installation. The plan will define all Installation Restoration Program (IRP) requirements and propose a com-
prehensive approach and associated costs to conduct future investigations and remedial actions at each Solid
Waste Management Unit (SWMU) at the installation and other areas of concern.

In an effort to coordinate planning information between the IRP manager, major army commands (MACOMS),
installations, executing agencies, regulatory agencies, and the public, an IAP has been completed for Fort
Belvoir. The IAP is used to track requirements, schedules and tentative budgets for all major Army installation
restoration programs.

All site specific funding and schedule information has been prepared according to projected overall Army
funding levels and is, therefore, subject to change during the document’s annual review. Under current project
funding, all remedies are scheduled to be in place at Fort Belvoir by the end of 2006.

The following agencies contributed to the formulation and completion of this Installation Action Plan:
Dewberry

Engineering & Environment, Inc.

Fort Belvoir

Fort Belvoir ENRD

U.S. Army Environmental Center
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AAFES
AEC
AEDB-R
AST
ATSDR
CAP
CERCLA
CHPPM
coc
CRP
CTC
cy

DA
DERP
DD
DSERTS
EPA
ER,A
FFA
FFSRA
FS

ft

ft2

FY

gal

gpd
GW
HRS
IAP
IRA
IROD
IRP
IWTP
K

kg

LPH
LTM
MCL
MEC
mg
MW
NE
NFA
NPDES
NOV
NPL
OB/OD
ou
0o&M
PAH

Acronyms & Abbreviations

Army, Air Force Exchange Service

(United States) Army Environmental Center (formally called USATHMA)
Army Environmental Data Base-Restoration
Aboveground Storage Tank

Agency for Toxic Substances and Disease Registry
Corrective Action Plan

Comprehensive Environmental Response Compensation and Liability Act (1980)
(United States) Center for Health Promotion and Preventive Medicine (formally called USAEHA)
Contaminants of Concern

Community Relations Plan

Cost to Complete

cubic yards

Department of Army

Defense Environmental Restoration Program (now called ER,A)
Decision Document

Defense Site Environmental Restoration Tracking System
(United States) Environmental Protection Agency
Environmental Restoration, Army (formerly called DERA)
Federal Facility Agreement

Federal Facility Site Remediation Agreement

Feasibility Study

foot

square feet

Fiscal Year

gallon

gallons per day

Groundwater

Hazard Ranking System

Installation Action Plan

Interim Remedial Action

Interim Record of Decision

Installation Restoration Program

Industrial Wastewater Treatment Plant

$1,000

kilograms

Liguid Phase Hydrocarbons

Long Term Monitoring

Maximum Contaminant Level

Munitions Explosive Constituents

milligrams

Monitoring Well

Not Evaluated

No Further Action

National Pollutant Discharge Elimination System

Notice of Violation

National Priorities List

Open Burning / Open Detonation

Operable Unit

Operation & Maintenance

Polycyclic Aromatic Hydrocarbons
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Acronyms & Abbreviations

PA Preliminary Assessment

PHC Petroleum Hydrocarbons

POL Petroleum, Oil & Lubricants

POM Program Objective Memorandum (budget)
PP Proposed Plan

PY prior year

RA Remedial Action

RA(O) Remedial Action - Operation

RAB Restoration Advisory Board

RC Response Complete

RCRA Resource Conservation and Recovery Act
RD Remedial Design

REM Removal

RFA RCRA Facility Assessment

RI Remedial Investigation

RIP Remedy in Place

ROD Record of Decision

RRSE Relative Risk Site Evaluation

SARA Superfund Amendments and Reauthorization Act
SI Site Inspection

SvOoC Semi-Volatile Organic Compounds
SWMU Solid Waste Management Unit

TAPP Technical Assistance for Public Participation
ug/l microgram per liter

USACE United States Army Corps of Engineers

USAEHA United States Army Environmental Hygiene Agency (now called CHPPM)
USATHMA  United States Army Toxic and Hazardous Material Agency (now called AEC)

UST Underground Storage Tank
VOC Volatile Organic Compounds
yr year
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STATUS:

NUMBER OF AEDB-R
SITES:

DIFFERENT AEDB-R
SITE TYPES:

CONTAMINANTS OF
CONCERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/

RA:

CURRENT IRP
PHASES:

PROJECTED IRP
PHASES:

IDENTIFIED POSSIBLE
REM/IRA/RA:

DURATION:

Fort Belvoir is a Non-NPL installation which is acting under a Commonwealth of
Virginia Department of Environmental Quality (VDEQ) compliance order.

47 Sites

1 Active

46 Response Complete
16 MMRP Sites

1 Fire/Crash Training Area

2 Contaminated Groundwater
1 Drainage Ditch

1 Oil Water Separator

15 Storage Areas

2 Spill Site Areas

1 Underground Tank Farm

1 Radioactive Waste Area

3 Other

6 Landfills
2 Washracks

Petroleum/Qil/Lubricants (POL), MEC, Metals, Solvents
Groundwater, Soil, Surface Water, Sediment
Remediated 12 SWMU sites FY94

LTO FY96

RA and RA(O) at 1 site

RA, RA(O) and LTM at 1 site

None

Year of IRP Inception: 1993
Year of RA Completion: 2006
Year of IRP Completion: 2011

2 Contaminated Buildings
3 Surface Disposal Areas

1 Surface Impoundment/Lagoon

2 Sewage Treatment Plants

2 Underground Storage Tanks

2 Unexploded Munitions/Ordnance
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Installation Information

LOCALE:|ll Fort Belvoir is located on ~8,600 acres of land in southern Fairfax County,
Virginia. The installation is ~10 miles south of the city of Alexandria and
16 miles south of the District of Columbia. It is on the west shore of the
Potomac River, straddling U.S. Route 1, two miles east of Interstate 95.

IRP EXECUTING||| |nvestigation Phase: Fort Belvoir
AGENCIES:||| Remedial Design and Action Phase: U.S. Army Corps of Engineers,
Baltimore District

REGULATORY Il Federal: Environmental Protection Agency, Region 11
PARTICIPATION:|I| state: Virginia Department of Environmental Quality (VDEQ)

REGULATORY||| - Non-NPL

STATUS: ||| - No Restoration Advisory Board

- RCRA Part B Permit issued for Engineer Proving Ground in Oct 1992
and for main postin Feb 1993. EPG Part B not renewed in Oct 2002 and
Permit Renewal Application for Main Post submitted September 2002 and
permit pending.

- No Notice of Violation (NOV)

- No Interagency Agreements

MAJOR CHANGES TO IRPIl - cap Addendum prepared and submitted June 2001 to expand the reme-

FROMTHE(l dial efforts from a AS/SVE system to a dual phase extraction system to
PREVIOUS YEAR: Il address total fluids recovery, per VDEQ.

- System Expansion was completed and DPE start-up initiated in April

2002. Total vapor phase TPH mass removal estimate for the DPE system

from April 2002-March 2004 is 8.2 tons. ~ 1,644 gallons total LPH has

been recovered from the site. Atotal of ~ 52 tons cumulative HC mass in

vapor and liquid phase has been removed through March 2004.

Fort Belvoir - Installation Action Plan
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Installation Description

Fort Belvoir is a permanent 8,600 acres U.S. Army installation located in southern Fairfax County, Virginia. Itis
~16 miles south of Washington, DC on the western shore of the Potomac River.

Military use of the property began in 1912, when the Engineer School, located at Washington Barracks (now
Fort McNair), used land for rifle practice and bridge building training. In January 1989, construction began on a
temporary cantonment area named Camp A. A. Humphreys. During World War [, facilities were built to ac-
commodate 20,000 men, for the training of engineer enlisted soldiers and officers.

Camp A. A. Humphreys remained active after World War | with the Engineer Scholl moving to the camp from
Washington Barracks in 1919 and was renamed Fort Humphreys in 1922. The 1920s was a period on con-
struction when most of the temporary World War | buildings were replaced with permanent structures. The
present main post, as well as, many of the officer and enlisted family quarters was built. The Engineer Board,
forerunner of the Belvoir Research, Development and Engineering Center was relocated for Fort Humphreys in
1924. In 1935, Fort Humphreys was renamed Fort Belvoir.

During World War Il mobilization, the Engineer School was further expanded, and by 1945 had trained 147,000
engineer troops. The Engineer Board was renamed the Engineer Research and Development Laboratories.
In 1947 and in the 1950s the emphasis at Fort Belvoir began shifting from training to research and develop-
ment. This is illustrated by the start of operations of SM-1 (Stationary Medium Power, First Prototype) Nuclear
Plant, as the first national nuclear training facility for military personnel in 1957 and operated until 1973. The
post also began its mission as administrative host to many DoD tenants including the Defense Systems
Management College, the Defense Mapping School and temporary home of the United States Military Academy
Preparatory School.

In 1988, the Engineer School relocated to Fort Leonard Wood, Missouri, due to a shortage of training land. With
this change, control of Fort Belvoir changed from the US Army Training and Doctrine Command to the US
Army Military District of Washington. Today, the role as an administrative installation has increased as succes-
sive rounds of the Base Closure and Realignment Commission have recommended moving more DoD Agen-
cies to the installation.

Fort Belvoir - Installation Action Plan
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Contamination Assessment

Fort Belvoir has two active ER,A sites. (Only 1 is open in AEDB-R)

The first site is the groundwater remediation project of the former AAFES gas station, Building 1803 (FTBL-62).
Six USTs at this site and the fuel pump dispenser inland were removed in Feb 1993. BTEX contaminants from
the USTs have migrated downgradient into the surface water of nearby Mason Run. Mason Run travels 1 mile
through Fort Belvoir (moderately developed) and flows into Accotink Creek, which in turn, flows into the
Accotink Bay of the Potomac River, a recognized wildlife refuge.

Stabilization of concentration levels at FTBL-62 was observed for more than two consecutive quarters, begin-
ning with 4" quarter 1999. Vapor concentration rebounded followed periods of temporary shutdown. Accord-
ingly, VDEQ concurred with the recommendation to terminate system operation on 21 Sept 2000. System
operation was terminated in Sept 2000. Post-closure monitoring and reporting activities were initiated at the
end of 3" quarter CY 2000, and were completed in late March 2001. Post-closure monitoring results have
shown no rebound of hydrocarbon concentrations in the sampling wells. Formal closure was requested of
VDEQ and was granted April 2001, based on sampling results.

The second remediation site (FTBL-51) was identified following closure activities and a site characterization
study. Aformer tank farm and a generator testing facility at Building 324 had 11 USTs removed in 1997. Five of
the USTs were identified as leaking or potential having leaked. A subsequent site assessment identified con-
taminated groundwater and a plume that reaches surface water. A Corrective Action Plan (CAP) was com-
pleted in May 1999. Athree zone soil vapor extraction system (SVES) and sparge points were installed in
November 1999, in accordance with the CAP to address the source area and the surface water discharge
area. The system was operational in December 1999. Arisk assessment in AEDB-R has been completed and
received a 1A (high) risk score on the basis of recent sampling and analysis.

During the first year of system operation, nearly 3 tons of cumulative hydrocarbons mass was removed from the
subsurface. During the second year, an additional 2.5 tons of hydrocarbons were removed.

Fort Belvoir - Installation Action Plan
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Title

AUTHOR

Previous Studies

DATE

Phase | Petroleum Hydrocarbons Assessment Report at Dogue April-94
Creek Village
Site Charactization Report of Building 1803 Area February-95

Underground Storage Tank Activity Reports

Koester June/Aug 97
Corrective Action Plan, Blgh 900 completed and submitted to VDEQ February-98
Phase Il Assessment Report for Dogue Creek Village March-98
Site Characterization Report (SCR) LAW March-98
Phase Il Site, Risk and Remediation Assessment Report, Dogue August-98
Creek
Corrective Action Plan, Building 324 May-99
SCR Addendum, Building 324 June-00
Corrective Action Plan Addendum LAW June-01

Fort Belvoir - Installation Action Plan
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ER,A ELIGIBLE
ACTIVE SITES
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FTBL-51

TANK FARM - BLDG 324, 325

SITE DESCRIPTION

Leaking underground storage tanks (USTs) were identified following
closure activities and a site characterization study. Eleven USTs were
removed from the former tank farm in 1997. Five of the USTs were
identified as leaking or potentially having leaked. A subsequent site
characterization report (SCR), was completed in March 1998 and
identified contaminated ground water and a petroleum hydrocarbon
plume which reached surface water. Arisk assessmentin AEDB-R
(RRSE) was completed in 1998 and received a 1A risk score. Updates
of the RRSE with newly acquired analytical data have resulted in the
site maintaining a 1A risk score to date.

A Corrective Action Plan (CAP) was prepared, dated 18 May 1999, and
approved by VDEQ 26 May 1999. Athree zone soil vapor extraction
system (SVES) and sparge points were installed in accordance with
the CAP to address the source area and the surface water discharge
area. The system was installed in November 1999 and system start-up
was initiated in December 1999.

STATUS

RRSE RATING: High
CONTAMINANTS:

BTEX, TPH

MEDIA OF CONCERN:
Groundwater, Surface Water, Soil and
Sediments

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD
CURRENT IRP PHASE:
RA, RA(O)

FUTURE IRP PHASE:
LT™

An SCR addendum was prepared in June 2000 to investigate potential additional source areas and delineate the

plume on the northern and southern areas of the site.

Between Dec 1999 and Dec 2001, a total of ~11,000 Ibs. of cumulative hydrocarbon mass (~ 5.5 tons) were
removed by the SVE system. In 2002 and through the first quarter of 2003, the SVC system removed ~ 8,500
Ibs. of cumulative hydrocarbon mass (~ 4.25 tons). Total mass removed by the SVC system from December

1999 through March 2003 is ~ 9.75 tons.

A CAP addendum was prepared and submitted June 2001 to expand the system to address total fluids recovery,
per the request of DEQ. System expansion was completed and DPE start-up initiated in April 2002. Total vapor-
phase TPH mass removal esitmates for the DPE system from April 2002 to March 2004 is approximately 8.2
tons. Approximately 1,644 gallons total LPH has been recovered from the site.

A total of approximately 52 tons cumulative hydrocarbon mass in the vapor and liquid phase has been removed

by the SVE and DPE systems through March 2004.

PROPOSED PLAN

Continue RA(O) of the SVE/AS and DPE systems. Make adjustments to zoned response based on system
hydrocarbon recovery data. RA(O) of the expanded system to address residual-phase PHC outside of the
source area, and areas where surface water discharges have occurred in the past. RA(O) of total fluids recov-
ery to recover LPH, depress the water table, and facilitate the SVE/AS system effectiveness. This is subject to

change upon award of PBC.

Fort Beloir - Installation Action Plan
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Fort Belvoir

RESPONSE COMPLETE
AEDB-R SITES
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FTBL-62

PETROLEUM CONTAMINATION AT BUILDING 1803

SITE DESCRIPTION

The former AAFES gas station, Building 1803 (FTBL-62). Six USTs
and the fuel pump dispenser inland were removed in Feb 1993 at this
site. BTEX contaminants from the USTs have migrated downgradient
into the surface water of nearby Mason Run. Mason Run travels 1
mile through Fort Belvoir (moderately developed) and flows into
Accotink Creek, which in turn, flows into the Accotink Bay of the
Potomac River, a recognized wildlife refuge.

Asymtotic behavior at FTBL-62 was observed for more than 2 quarters
since 4th quarter 1999, vapor concentration rebound was sufficiently
followed periods of temporary shutdown and other remedial endpoints
had been achieved. Accordingly, VDEQ concurred with the recommen-
dation to terminate system operation on 21 Sept 2000. Systems
operation was terminated in Sept 2000. Post closure monitoring and
reporting activities were initiated at the end of third quarter 2000, and
have been completed. Post-closure monitoring results have shown no
rebound of hydrocarbon concentrations in the sampling wells, and

STATUS

RRSE RATING:

Medium

CONTAMINANTS:

BTEX

MEDIA OF CONCERN:
Groundwater, Surface Water
COMPLETED IRP PHASE:

PA/SI, RI, RD, RA, RA(O), IRA, LTM
CURRENT IRP PHASE:

RC - 2000

formal closure was granted by VDEQ based on sampling results of April 2001.

The RRSE was downgraded from 1A (high) to 2A (medium) due to contamination reduction resulting from system

operation.
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AEDB-R#
FTBL-01
FTBL-02
FTBL-04
FTBL-05
FTBL-06
FTBL-07
FTBL-08
FTBL-09
FTBL-10
FTBL-11
FTBL-12
FTBL-13
FTBL-14
FTBL-15
FTBL-16
FTBL-17
FTBL-18
FTBL-19
FTBL-20
FTBL-21
FTBL-22
FTBL-23
FTBL-24
FTBL-25
FTBL-30
FTBL-32
FTBL-33
FTBL-36
FTBL-38
FTBL-39
FTBL-40
FTBL-41
FTBL-42
FTBL-45
FTBL-48
FTBL-49
FTBL-50
FTBL-52
FTBL-53
FTBL-54
FTBL-55
FTBL-56
FTBL-60
FTBL-61
FTBL-62
FTBL-63

RESPONSE COMPLETE AEDB-R SITES

SITE TITLE

CLOSED LANDFILL (REVEGETATED)

INACTIVE LANDFILL(BORDERS ACCOTINK CREEK
BATTERY STORAGE AREA-BLDGS 324,1146
LABORATORY STORAGE AREA #305,307,357
SEWAGE TREATMENT PLANT 1(INACTIVE)

FUEL STORAGE/AREA 300 BLDGS

OIL/WATER SEPARATOR (3)

THOETE ROAD LANDFILL

LEAKING TRANSFORMERS(3)(NEAR DAVISON AF)
FORMER GRENADE STG BUNKER

FIRE FIGHTING TRAINING/BURN AREA
PESTICIDE MIXING ROOM-BLDG 1490

HAZ WST STG BLDGS 317A,327C,362,362A,363
HAZARDOUS WASTE STORAGE 5 BRICK BLDGS
DEMOLITION RANGE

FORMER COAL STORAGE AREA

INSTALLATION MOTOR POOL

VEHICLE WASH RACKS (10)

SUPPLY CENTER-BLDG 712

ACID NEUTRALIZATION UNITS (3) BLDG 707
INDOOR FIRING RANGE

TRANSFORMER STORAGE AREA-BLDG 1430
SEWAGE TREATMENT PLANT 2

HAZARDOUS WASTE STORAGE-BLDG 1124
REACTOR CONTAINMENT BLDG

RUNOFF DISCHARGE DITCH(FROM EQUIP AREA)
CULLUM WOODS LANDFILL (ACTIVE)

ACID NEUTRALIZATION PIT

DRMO STUMP DUMP

DRMO SALVAGE STORAGE AREA

PESTICIDE STORAGE-BLDG 2505

CULLUM WOODS LF CATCHMENT POND
AVIATION FUEL STORAGE AREA

STEAM CLEANING UNIT (CINDER BLOCK BLDG)
SHOP SWEEPER DUMP SITE

EXCAVATED DRUMSITE (1985)

DUMPS(2) (ABANDONED)

UNDERGROUND STORAGE TANKS- INST WIDE
ELECTRICAL TRANSFORMERS(17)VAR LOCATIONS
AIRFIELD HANGERS-VARIOUS LOCATIONS
FIRING RANGES-1 PISTOL,2 RIFLE

SILVER RECOVERY UNITS (9)
PAINTBOOTHS-BLDS 363,1115,1339,1349,1462
DOGUE CREEK FAMILY HOUSING AREA
PETROLEUM CONTAMINATION - BUILDING 1803
28 EPG SOLID WASTE MANAGEMENT UNITS

199010
199008
199008
199008
199008
199008
199008
199010
198208
198208
198208
199010
199010
199010
199010
199008
199008
199008
199008
199008
199010
199008
199008
199008
199008
199008
199010
199008
199008
199008
199008
199008
199008
199008
199008
199008
199008
199909
199008
199008
199008
199008
199008
199404
200008
200009

RC DATE

Fort Beloir - Installation Action Plan
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AEDB-R #

FTBL-001-R-01
FTBL-002-R-01
FTBL-003-R-01
FTBL-004-R-01
FTBL-005-R-01
FTBL-006-R-01
FTBL-007-R-01
FTBL-008-R-01
FTBL-009-R-01
FTBL-010-R-01
FTBL-011-R-01
FTBL-012-R-01
FTBL-013-R-01
FTBL-014-R-01
FTBL-015-R-01
FTBL-016-R-01

MMRP AEDB-R SITES

SITETITLE

AARANGE

AARANGE-TD

BAYLISS COMBAT RANGE
BAYLISS COMBAT RANGE-TD
EPGAREA

FAIRFAX RANGE

GRENADE COURT

GUNSTON ROAD 1000” RIFLE RANGE
LORTON COMBAT RANGE
LORTON COMBAT RANGE-TD
LORTON LANDSCAPE RANGE
P1G FARM RANGE

PIG FARM RANGE-TD

TRACY ROAD RANGE

TRACY ROAD RANGE-TD
RANGE T-15

Fort Beloir - Installation Action Plan
Site Descriptions - Page 6



Schedule

PAST MILESTONES

FTBL-51 ISC- Aug 1996
INV- Mar 1998
CAP-May 1999
DES- May 1999
IMP- Dec 2000

FTBL-62 ISC- Feb-Apr 1993
INV- Jul 1993 & Feb 1995
CAP-Apr 1996
IMP- Feb 1997

FUTURE MILESTONES

FTBL-51 IMP (LTO)- Nov 1999- Dec 2005
LTM-2006-2008

Projected completion date of all RA (excludes RA(O) & LTM): 2006
Projected completion date of IRP: 2011

Fort Belvoir - Installation Action Plan
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NO FURTHER ACTION SITES

AEDB-R #
FTBL-01
FTBL-02
FTBL-04
FTBL-05
FTBL-06
FTBL-07
FTBL-08
FTBL-09
FTBL-10
FTBL-11
FTBL-12
FTBL-13
FTBL-14
FTBL-15
FTBL-16
FTBL-17
FTBL-18
FTBL-19
FTBL-20
FTBL-21
FTBL-22
FTBL-23
FTBL-24
FTBL-25
FTBL-30
FTBL-32
FTBL-33
FTBL-36
FTBL-38
FTBL-39
FTBL-40
FTBL-41
FTBL-42
FTBL-45
FTBL-48
FTBL-49
FTBL-50
FTBL-52
FTBL-53
FTBL-54
FTBL-55
FTBL-56
FTBL-60
FTBL-61
FTBL-62
FTBL-63

SITETITLE
CLOSED LANDFILL (REVEGETATED)

INACTIVE LANDFILL(BORDERS ACCOTINK CREEK
BATTERY STORAGE AREA-BLDGS 324,1146
LABORATORY STORAGE AREA #305,307,357
SEWAGE TREATMENT PLANT 1(INACTIVE)

FUEL STORAGE/AREA 300 BLDGS

OIL/WATER SEPARATOR (3)

THOETE ROAD LANDFILL

LEAKING TRANSFORMERS(3)(NEAR DAVISON AF)
FORMER GRENADE STG BUNKER

FIRE FIGHTING TRAINING/BURN AREA

PESTICIDE MIXING ROOM-BLDG 1490

HAZ WST STG BLDGS 317A,327C,362,362A,363
HAZARDOUS WASTE STORAGE 5 BRICK BLDGS
DEMOLITION RANGE

FORMER COAL STORAGE AREA

INSTALLATION MOTOR POOL

VEHICLE WASH RACKS (10)

SUPPLY CENTER-BLDG 712

ACID NEUTRALIZATION UNITS (3) BLDG 707
INDOOR FIRING RANGE

TRANSFORMER STORAGE AREA-BLDG 1430
SEWAGE TREATMENT PLANT 2

HAZARDOUS WASTE STORAGE-BLDG 1124
REACTOR CONTAINMENT BLDG

RUNOFF DISCHARGE DITCH(FROM EQUIP AREA)
CULLUM WOODS LANDFILL (ACTIVE)

ACID NEUTRALIZATION PIT

DRMO STUMP DUMP

DRMO SALVAGE STORAGE AREA

PESTICIDE STORAGE-BLDG 2505

CULLUM WOODS LF CATCHMENT POND
AVIATION FUEL STORAGE AREA

STEAM CLEANING UNIT (CINDER BLOCK BLDG)
SHOP SWEEPER DUMP SITE

EXCAVATED DRUMSITE (1985)

DUMPS(2) (ABANDONED)

UNDERGROUND STORAGE TANKS- INST WIDE
ELECTRICAL TRANSFORMERS(17)VAR LOCATIONS
AIRFIELD HANGERS-VARIOUS LOCATIONS
FIRING RANGES-1 PISTOL,2 RIFLE

SILVER RECOVERY UNITS (9)
PAINTBOOTHS-BLDS 363,1115,1339,1349,1462
DOGUE CREEK FAMILY HOUSING AREA
PETROLEUM CONTAMINATION - BUILDING 1803
28 EPG SOLID WASTE MANAGEMENT UNITS

199010
199008
199008
199008
199008
199008
199008
199010
198208
198208
198208
199010
199010
199010
199010
199008
199008
199008
199008
199008
199010
199008
199008
199008
199008
199008
199010
199008
199008
199008
199008
199008
199008
199008
199008
199008
199008
199909
199008
199008
199008
199008
199008
199404
200008
200009

Schedule

RC DATE

Fort Belvoir - Installation Action Plan
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Remediation Activities

Past REM/ RA/ IRA

- No AEDB-R #, EPG RCRA SWMU Cleanup (EPR #BEL093A011) remediated 12 SWMU sites. FY94

- FTBL-51, Tank Farm Bldg 324, 325 (BEL089S019) VENC FY97. USTs closures (BEL0O93A013) FY96-97.
Corrective Action Plan (BEL089S019) FY98. RA (BEL 099A004 FY99, FY00, FYO01, FY02, FY03.

- FTBL-61, Dogue Creek Family Housing Area (BEL094C020). VENC FY93. ER,A Phase Il study work plan
FY94 , work plans assessment FY95.

- FTBL-62, Groundwater Remediation Bldg 1803 (BEL089S019 - post wide UST site characterization studies.
VENC, detailed site studies FY90, FY91, FY92, FY93, FY94, FY95, FY96, FY97. BELSP95004 ER,A RA FY98,
FY99, FY0O0, FY01.

Current REM/ RA/ IRA

- FTBL-51, Tank Farm Bldg 325,325, RA(O).

Future REM/ RA/ IRA

- FTBL-51, FY05-07 (Complete), RA(O), RA(C), LTM.

Fort Belvoir - Installation Action Plan
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Community Involvement

RESTORATION ADVISORY BOARD (RAB) STATUS

Fort Belvoir's Garrison Commander has determined that the installation does not need a RAB. On 31 May

1996, the local community was surveyed to determine if a RAB was needed. It was concluded that there was
not enough interest to sustain a RAB for Fort Belvoir.
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